

Electrical Work Group – Week 37

Discussed clash at Grid C4.

Agreement: Shift LT■2 by 6 inches.

Noted vendor request to change CT■1 material.

Pending designer confirmation.