

## Procurement Log – Cable Tray

Item, Type, Lead Time, Ordered, ETA

LT■R, Aluminum, 8 weeks, 10■Aug, 05■Oct

CT■1, Steel, 12 weeks, 12■Aug, 02■Nov

Note: Vendor attempted to switch CT■1 to aluminum.